

SOFTWARE ENGINEERING LAB2

NAME:KUSHITA K



SRN:PES1UG24CS247

SECTION:E

PROBLEM STATEMENT: AUTOMATED RUBRIC ASSIGNMENT EVALUATOR

SCRUM:

Epics:



Jira

Search

+ Create

See plans

Spaces

AUTOMATED RUBRIC ASSIGNMENT EVALUA...

Summary List Board Backlog Development Forms More 3 +

Search backlog Filter 1 Clear filters

Epic

No epic

Requirement Analysis

UML Modelling

Documentation

Start date
None

Due date
None

View all details

+ Create epic

ARAE Sprint 2 3 Sep - 10 Sep (3 work items)

ARAE-12 Validate functional requi... Done

ARAE-13 Validate non-functional r... Done

ARAE-14 Validate UML use-case ... Done

+ Create

Backlog (0 work items)

Your backlog is empty.

+ Create

Jira work item

ARAE-8

Documentation

To Do Improve Epic

Description

Prepare the final use-case flow document and submission files.

Child work items

100% Done

Work	Pri...	As...	Status
ARAE-10 Export final documents	M	U	Done
ARAE-11 Upload deliverables to GitHub	M	U	Done
ARAE-9 Write use-case flow	M	U	Done

Linked work items

Add linked work item

Confidence content

Jira

Search

+ Create

See plans

Spaces

AUTOMATED RUBRIC ASSIGNMENT EVALUATOR

Summary List Board Backlog Development Forms Timeline Docs Reports +

Ask AI Search work Filter 2 Group

Work	Assignee	Reporter	Priority	Status	Resolution	Created	
ARAE-10 Export final documents	Unassigned	kushitak40	Medium	Done	Done	Sep 01, 2026, 9:05 PM	Sep
ARAE-11 Upload deliverables to GitHub	Unassigned	kushitak40	Medium	Done	Done	Sep 01, 2026, 9:06 PM	Sep
ARAE-9 Write use-case flow	Unassigned	kushitak40	Medium	Done	Done	Sep 01, 2026, 9:05 PM	Sep
ARAE-7 Add include and extend relationships	Unassigned	kushitak40	Medium	Done	Done	Sep 01, 2026, 9:04 PM	Sep
ARAE-6 Create UML use-case diagram	Unassigned	kushitak40	Medium	Done	Done	Sep 01, 2026, 9:03 PM	Sep
ARAE-4 Define non-functional requirements	Unassigned	kushitak40	Medium	Done	Done	Sep 01, 2026, 8:59 PM	Sep
ARAE-3 Define functional requirements	Unassigned	kushitak40	Medium	Done	Done	Sep 01, 2026, 8:58 PM	Sep
ARAE-2 Identify system actors	Unassigned	kushitak40	Medium	Done	Done	Sep 01, 2026, 8:44 PM	Sep

+ Create

8 of 8

Sprint 1:

Jira | Project Ma... x Board - ARAE Sp... x (2) WhatsApp x Software engine... x -02Automated... x You are signed in... x Google x + Ask Gemini

kushitak40-178814439/381.atlassian.net/jira/software/projects/ARAE/boards/35?sprintStarted=true&filter=&groupBy=None

Jira Search + Create See plans 1 0 K

Spaces

AUTOMATED RUBRIC ASSIGNMENT EVALUATOR

Summary List Board Backlog Development Forms Timeline Docs Reports +

Search board Filter Group Complete sprint

To Do 8

Identify system actors
Parent
Requirement Analysis
ARAE-2 3

Define functional requirements
Parent
Requirement Analysis
ARAE-3 5

Define non-functional requirements
Parent
Requirement Analysis
+ Create

In Progress 0

+ Create

In Review 0

+ Create

Done 0

+ Create

30°C Light rain

Search

ENG IN 15:37 02-09-2026

Jira Search + Create See plans 1 0 K

Spaces

AUTOMATED RUBRIC ASSIGNMENT EVALUATOR

Summary List Board Backlog Development Forms Timeline Docs Reports +

Search board Filter Group Complete sprint

To Do 0

+ Create

In Progress 0

+ Create

In Review 0

+ Create

Done 8

Identify system actors
Parent
Requirement Analysis
ARAE-2 3 ✓

Define functional requirements
Parent
Requirement Analysis
ARAE-3 5 ✓

Export final documents
Parent
Documentation
ARAE-10 3 ✓

+ Create

Outlook

Freelancer
kushitak, these Copywriting, Content Writing, and Data Entry projects and contests might interest yo
Hi kushitak,
Here are the latest projects and contests matching



Jira Search + Create See plans 1 0 K

Incomplete work items View in All work navigator


Key	Summary	Work type	Epic	Status	Assignee	Story points
ARAE-8	Documentation	Epic		To Do		

Completed work items View in All work navigator


Key	Summary	Work type	Epic	Status	Assignee	Story points
ARAE-3	Define functional requirements	Task	Requirement Analy...	Done		5
ARAE-2	Identify system actors	Task	Requirement Analy...	Done		3
ARAE-4	Define non-functional requirements	Task	Requirement Analy...	Done		3
ARAE-7	Add include and extend relationships	Task	UML Modelling	Done		3
ARAE-6	Create UML use-case diagram	Task	UML Modelling	Done		5
ARAE-10	Export final documents	Task	Documentation	Done		3
ARAE-9	Write use-case flow	Task	Documentation	Done		5
ARAE-11	Upload deliverables to GitHub	Task	Documentation	Done		2





Area sprint2 to do:





Sprint2 start:



Inprogress sprint2:



Sprint2 burndown chart:



Jira

Search

+ Create

See plans

There have been no scope changes this sprint

Incomplete work items

View in All work navigator

Key	Summary	Work type	Epic	Status	Assignee	Story points
ARAE-8	Documentation	Epic		To Do		1


Completed work items

View in All work navigator

Key	Summary	Work type	Epic	Status	Assignee	Story points
ARAE-12	Validate functional requirements	Story	Requirement Analy...	Done		3
ARAE-13	Validate non-functional requirements	Story	Requirement Analy...	Done		3
ARAE-14	Validate UML use-case diagram	Story	UML Modelling	Done		3

Work items completed outside of sprint

Key	Summary	Work type	Epic	Status	Assignee	Story points
-----	---------	-----------	------	--------	----------	--------------



1. Did your estimations reflect the actual effort?

Yes. The three User Stories were estimated at **3 story points each**, giving a total sprint estimate of **9 story points**. All three stories were successfully completed during the sprint, so the estimation was reasonable for the simulated workload.

2. Was your backlog well-prioritized?

Yes. The backlog was organized according to the project's major areas of work: **Requirement Analysis, UML Modelling, and Documentation**. The User Stories were assigned to their appropriate Epics and selected for the sprint based on the planned work. This provided a clear and structured order for completing the project activities.

3. How did your simulated sprint align with your plan?

The simulated sprint aligned well with the plan. The sprint contained **three User Stories with a total estimate of 9 story points**. All three stories were moved through the workflow and completed, resulting in **0 remaining story points** at the end of the sprint. This indicates that the planned sprint workload was successfully achieved.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed that the sprint started with **9 story points** and finished with **0 remaining story points**. This indicates that the team was able to complete the planned workload within the sprint. The chart also provides a comparison between the team's actual progress and the ideal burn rate, helping evaluate whether the planned sprint capacity was realistic.