

SOFTWARE ENGINEERING LAB2

NAME:KUSHITA K

SRN:PES1UG24CS247

SECTION:E

PROBLEM STATEMENT: AUTOMATED RUBRIC ASSIGNMENT EVALUATOR


KANBAN PROJECT

Problem Statement: Automated Rubric Assignment Evaluator



Objective:

To implement and manage the project workflow using a Kanban board in Jira by creating user stories, adding descriptions and subtasks, assigning work items, and tracking their progress from To Do through In Progress to Done.

1.A Kanban board was created for the Automated Rubric Assignment Evaluator project. The board was configured with the workflow columns To Do, In Progress, and Done. Six user stories were created and organized on the board.



2.The user stories were moved through the Kanban workflow to represent task progress. Work items were initially placed in To Do, moved to In Progress during execution, and finally moved to Done after completion.



Spaces

AUTOMATED RUBRIC ASSIGNMENT EVALUATOR - KANBAN

Summary Timeline Board Calendar List Forms Development Docs +

Ask AI Search work Filter Group

Work	Assignee	Reporter	Priority	Status	Resolution	Created	
ARA EK-1 User registration and login	Unassigned	kushitak40	Medium	Done	Done	Sep 03, 2026, 12:05 PM	Sep
ARA EK-5 Reserve equipment	Unassigned	kushitak40	Medium	Done	Done	Sep 03, 2026, 12:06 PM	Sep
ARA EK-6 Return equipment and update availability	Unassigned	kushitak40	Medium	Done	Done	Sep 03, 2026, 12:06 PM	Sep
ARA EK-4 Check equipment availability	Unassigned	kushitak40	Medium	Done	Done	Sep 03, 2026, 12:06 PM	Sep
ARA EK-2 Browse available equipment	Unassigned	kushitak40	Medium	Done	Done	Sep 03, 2026, 12:05 PM	Sep
ARA EK-3 Search and filter equipment	Unassigned	kushitak40	Medium	Done	Done	Sep 03, 2026, 12:06 PM	Sep

+ Create 6 of 6

3. Each user story was further divided into smaller subtasks to support detailed task management and demonstrate the parent-child relationship between stories and subtasks.

The screenshot displays the Jira interface for a project named 'AUTOMATED RUBRIC ASSIGNMENT EVALU...'. The left sidebar shows a list of work items, with 'ARA-EK-1 User registration and login' selected. The main panel shows the details of this user story, including its description and a list of subtasks.

User registration and login

Description
Users should be able to create an account and securely log in to the system using their credentials.

Subtasks

Work	Pri...	As...	Status
ARA-EK-7 Create user registration form Implement login authentication	M	K	To Do
ARA-EK-8 Implement login authentication	M	K	To Do

Linked work items
Add linked work item

Confluence content

The screenshot displays the Jira interface for the same project, with the 'Browse available equipment' user story selected. The left sidebar shows the list of work items, and the main panel shows the details of this user story, including its description and a list of subtasks.

Browse available equipment

Description
Users should be able to view the list of equipment available in the library along with relevant equipment details.

Subtasks

Work	Pri...	As...	Status
ARA-EK-15 Create equipment listing	M	U	To Do
ARA-EK-16 Display equipment details	M	U	To Do

Linked work items
Add linked work item

Confluence content

🔍 Search

+ Create

See plans

Spaces

AUTOMATED RUBRIC ASSIGNMENT EVALU...

SummaryTimelineBoardCalendarListFormsMore

Ask AI

Search work

Filter

Group

Work

Assignee

ARA EK-1User registration and login

ARA EK-5Reserve equipment

ARA EK-6Return equipment and update availability

ARA EK-4Check equipment availability

ARA EK-2Browse available equipment

ARA EK-3Search and filter equipment

6 of 6

You've created "ARA EK-18" work item

View · Copy link

Jira work item

ARA EK-3

Search and filter equipment

Done

Description

Users should be able to search for specific equipment and filter the results based on suitable criteria.

Subtasks

0% Done

Work

Pri...

As...

Status

ARA EK-17Implement equipment search

ARA EK-18Add equipment filtering

Linked work items

Add linked work item

Confluence content

🔍 Search

+ Create

See plans

Spaces

AUTOMATED RUBRIC ASSIGNMENT EVALU...

SummaryTimelineBoardCalendarListFormsMore

Ask AI

Search work

Filter

Group

Work

Assignee

ARA EK-1User registration and login

ARA EK-5Reserve equipment

ARA EK-6Return equipment and update availability

ARA EK-4Check equipment availability

ARA EK-2Browse available equipment

ARA EK-3Search and filter equipment

6 of 6

You've created "ARA EK-18" work item

View · Copy link

Jira work item

ARA EK-4

Check equipment availability

Done

Description

Users should be able to check whether a particular equipment item is currently available or already reserved.

Subtasks

0% Done

Work

Pri...

As...

Status

ARA EK-13Display availability status

ARA EK-14Update equipment availability

Linked work items

Add linked work item

Confluence content

🔍 Search

+ Create

See plans

Spaces

AUTOMATED RUBRIC ASSIGNMENT EVALU...

SummaryTimelineBoardCalendarListFormsMore

Ask AI

Search work

Filter

Group

Work

Assignee

ARA EK-1User registration and login

ARA EK-5Reserve equipment

ARA EK-6Return equipment and update availability

ARA EK-4Check equipment availability

ARA EK-2Browse available equipment

ARA EK-3Search and filter equipment

6 of 6

You've created "ARA EK-18" work item

View · Copy link

Jira work item

ARA EK-5

Reserve equipment

Done

Description

Users should be able to reserve available equipment for a required period and receive confirmation of the reservation.

Subtasks

0% Done

Work

Pri...

As...

Status


ARA EK-9Create reservation request

ARA EK-10Confirm equipment reservation

Linked work items

Add linked work item

Confluence content



4. After completing the assigned work, all six user stories were moved to the Done column, indicating completion of the Kanban workflow.

